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Oct-10 1,267 0 0 1267 7 50 0 0 50 2 0 0 0 0 0
Dec-10 1,134 0 0 1267 133 50 0 0 50 2 0 0 0 0 0
Mar-11 607 0 0 1267 660 50 0 0 50 2 0 0 0 0 0
Jun-11 223 0 0 1267 1024 75 0 0 75 4 0 0 0 0 0
Sep-11 128 0 0 1,267 1051 143 0 0 143 38 0 0 0 0 0
Dec-12 109 0 0 1,279 1,079 144 0 0 144 45 0 0 0 0 0
Mar-12 94 0 0 1,344 1,115 144 0 0 144 55 0 0 0 0 0
Jun-12 81 0 0 1,344 1,179 144 0 0 144 79 0 0 0 0 0
Sep-12 75 0 0 1,344 1,185 144 0 0 144 83 0 0 0 0 0
Dec-12 66 0 0 1,344 1,201 144 0 0 144 83 0 0 0 0 0
Mar-13 61 0 0 1,344 1,205 144 0 0 144 83 0 0 0 0 0
Jun-13 67 0 0 1,340 1,200 144 0 0 144 53 0 0 0 0 0
Sep-13 72 0 0 1,346 845 48 0 0 137 47 0 0 0 0 0
Dec-13 72 0 0 1,298 916 48 0 0 121 49 0 0 0 0 0
Implementation
Plan Summary
[Planned
Total
Number of
NACIs to be
verified/com
pleted for
current
employees
and
[Planned Date of contractors
Full by Oct. 27,
Implementation] 2007] Next Major Milestone:
10/31/2011 1,450

11/30/2010 - Issuing PIV credentials to all
new employees and contractors as part of
the boarding process

09/30/2012 - Complete integration of PIV
credentials with logical access systems

09/30/2011 - Complete issuance of PIV
credentials to all Employees and Contractors

11/31/2007 - Complete adjudication or
verification of background investigations for
all Employees and Contractors

10/31/ 2011 - Complete integration of PIV
credentials with physical access systems
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